

Phase 2												
KPI	Sub KPI	Subject	Tasks		UI/Process	Backend Status	B Start Date	Frontend Status	Frontend	Backend	F Start date	
Infrastructure		Infra	Infra set up		Process				N	N		
UI/UX Design		UI/UX Design	UI/UX Design		UI			Pending	N	N		
Homepage and UI Extention		Dashboard Count	Total Sessions (Current Legislative Term)		UI	done		done	Y	Y		
		Dashboard / Count	Total Speaking My/ Member Duration (HH-MM-SS)		UI	Done		Done	Y	Y		
		Dashboard / Count	Average Watch Duration		UI	Done	10-02-2026	Done	Y	Y	11-02-2026	
		Dashboard / Count	Most Played Video		UI	Done		done	Y	Y		
		Dashboard / Count	Most viewed shared video		UI	done		done	Y	Y		
		Dashboard / Count / Report	Daily Active Users (DAU)		UI	done		done	Y	Y		
		Dashboard / Count / Report	Monthly Active Users (MAU)		UI	done		done	Y	Y		
		Dashboard / Count / Report	Most Active Users (Logins)		UI	done		done	Y	Y		
		Dashboard / Tab / Report	Top Downloading Users		UI	done		done	Y	Y		
		Dashboard / Tab / Report	User Session Frequency		UI	done		done	Y	Y		
		Dashboard / Tab / Report	Average Session Duration		UI	done		done	Y	Y		
		Dashboard / Tab / Graph	Peak Platform Usage Times		UI	done		done	Y	Y		
		Dashboard / Count	Confidential Content, Access Count		UI	done	10-02-2026	done	Y	Y	10-02-2026	
		Security Logs & Audit Trail	Dashboard / Tab / Report	Audit Log Events Generated		UI	done	10-02-2026	done	Y	Y	11-02-2026
			Dashboard / Indexer	Jump-to-Topic Navigation (Classification)		UI	done	10-02-2026	done	Y	Y	12-02-2026
			Research content	Saved Searches		UI	done		done	Y	Y	
			watchlist	Watchlists Users can:		UI	done		done			
			watchlist	continue watching from		UI	done	10-02-2026	done			11-02-2026
Unified Media Conversion Engine	Unified Media Conversion Engine	Process	AI Engine Set up (LLM)		Process	System should be able to convert Image to Text(done) Video to Text(done) Audio to Text(done) Documet to structured data(done)	12-02-2026	N/A	N	Y		
		Detail page / Audio Detail	Audio detail page		UI	done	11-02-2026	done			12-02-2026	
		Detail page / Document Detail	Docuemnt detail page		UI	done	11-02-2026	done			12-02-2026	
Intelligent Search System Enhancements	Text Search in Documents (OCR + Vector Search)	Search			Process	done	15-02-2026	N/A	N	Y		
	Advanced Query Logic	Search	Boolean Search		Process	done	15-02-2026	N/A	N	Y		
		Search	Fuzzy Search		Process	done	15-02-2026	N/A	N	Y		
	Similar Material Discovery	Search	Synonym Search		Process	done	15-02-2026	N/A	N	Y		
		Search	Semantic Search		Process	done	15-02-2026	N/A	N	Y		
	Text Search in Documents (OCR + Vector Search)	Search	Vector Search (Embeddings)		Process	done	15-02-2026	N/A	N	Y		
	Text Search in Documents (OCR + Vector Search)	Indexer	OCR (Optical Character Recognition)		Process	done	15-02-2026	done	N	Y	15-02-2026	
	Object-Based Search	Indexer	Entity Detection (Object)		UI	Pending (Phase 3)	15-02-2026	UI done (Phase 3)	N	Y	15-02-2026	
AI-Driven Summaries & Knowledge Extraction	AI-Driven Summaries & Knowledge Extraction	Video Library	Title Suggestions	Suggest title	UI	done	15-02-2026	done	Y	Y	15-02-2026	
		Video Library	Topic Detection (within mentioned classification)	Suggest topic	UI	done	15-02-2026	done	Y	Y	15-02-2026	
		Video Library	Keyword Extraction	Audio, visual text, Discussion Topic	UI	done	13-02-2026	done	Y	Y	13-02-2026	
		Indexer	Timeline of Key Moments AI generates:	Highlight,major announcement, important section, topic transitions	UI	done		done	Y	Y		
Integration with Internal Council Systems	Integration with Internal Council Systems	FNC Sys Data Integration (inbound)	E parliament integration - round, term, committee , international affair group, publisher	Filter catgeory, user profile & Photots	Process	done		N/A	Y	Y		
Reporting, Analytics & Operational Insights	Reporting, Analytics & Operational Insights	Reports 1	user activity report (All users)		UI	done		done	Y	Y		
		Reports 2	user activity report (per user)		UI	done		done				
		Reports 3	user activity report (group)		UI	done		done	Y	Y		
		Reports 4	user activity report (confidential access control)		UI	NOT DEONE		done	Y	Y		
		Reports 5	system hardware report (based on hardware utilisation)		UI	done		done	Y	Y	13-02-2026	
		Reports 6	system hardware report (based on duration)		UI	done		done	Y	Y	13-02-2026	
		Reports 7	model learning report(based on content of learning)		UI	done		done	Y	Y		
		Reports 8	People Report includes recognition count		UI	done		done	Y	Y		
		Reports 9	All peoples report includes recognition count			done		done				
		Reports 10	System hardware usage report (current usage)		UI	done		done	Y	Y		
		Reports 12	vid upload log report		UI	done		done	Y	Y		
		Scheduled Reports Mangement	Scheduled Auto generated Reports (via email)		UI	Check regarding the port with mr zubair and need to integrate with outlook	13-02-2026	Testing	Y	Y	13-02-2026	
		Scheduled Reports Mangement	Email Report Template Management		UI	done		done	Y	Y	13-02-2026	
		Report 12	System status report		UI	done		done				
		Report 13	System metric report		UI	done		done				
		Report 14	System summmary report		UI	done		done				
		Report 16	System health report		UI	done		done				
Administrative Portal & System Control	Administrative Portal & System Control	People Management	people list with create / edit / delete option		UI	done	13-02-2026	done	Y	Y	14-02-2026	
		User Management	User List (integrated with FNC Doamina) (enable / diable user) with profile , picture etc		UI	done	13-02-2026	done	Y	Y	14-02-2026	
		User Management	User Role and access Management (multiple role to a single user mapping)		UI	done	13-02-2026	done	Y	Y	14-02-2026	
		User Management	Each people photo assigned from the Unknown should be shown and can be exitable (Remove / Add / Change name) It should be a tree -> User -> Sub photos added below		UI	done	13-02-2026	done			14-02-2026	
		User Management	User Group Management (for attaching to video)	How to add user group, where to show group(zubair sir)	UI	done	13-02-2026	done	Y	Y	14-02-2026	
		Master Data Management	View / Add / Edit /Configure Category, Classification, etc... (alaos, to view the FNC Integrated Master data)		UI	done	13-02-2026	done	Y	Y	14-02-2026	
Advanced Download & Sharing Controls	Advanced Download & Sharing Controls	Video Lib	User Group selection with permission (during upload only if user group selected people can see the velo or only uploaded can see)		UI	done		done	Y	Y		
		Video Link	Share the link with expiry		UI	done	11-02-2026	done	Y	Y		

[illegible]